

Travel App

Sprint 2 & Sprint 2.1 – Stand Up Meeting

Week 2

Pop Mircea

Andreea Anastasiu

Cozma Casiana

Man Mihai


Andrei Dorneanu

Augustin Sasu

Stand Up Meeting Overview

Membru echipă	Ce ai făcut săptămâna trecută?	Ce a mers bine?	Blocaje
Pop Mircea	SCRUM-71,72,73,78,86 – Proximity, AI Planner, Integration Tests, CORS fix	Am terminat mai repede. La erge uri nu am avut conflicte	A avut blocaje la partea cu AI, a fost mai greu
Andreea Anastasiu	SCRUM-76,77,82,85 – Admin Dashboard UI, Proximity UI, Audio fix, Category filter	Am comunicat mai bine, la merge requesturi am putut participa toti	A fost greu la proximity, nu returna longitudine/latitudine
Cozma Casiana	SCRUM-74,75,83,84 – Wishlist UI, Notifications UI, Bug fixes	Am lucrat mai eficient si ordonant cu andreea	Partea de notificări nu făcea broadcast
Man Mihai	SCRUM-68,69,70,87,88,91 – Wishlist, Notifications, Analytics, Fixes	Am avut noroc cu baietii ca au facut si ei taskuri	Mismatch între DB, back și front – handshake
Andrei Dorneanu	SCRUM-89,90 – Flyaway fix in Back, Fix lat/long in db	Mike m a ascultat de data asta	Mi-a fost lene, nu prea mai am chef de scoala
Augustin Sasu	Suport integrare, testare manuală	Au mers din prima scripturile, cerinte bune primite de la scrum	Timpul a fost limitat – este angajat și în weekend codează

Burnup Chart – Sprint 2 (Apr 21 – May 07)



Burnup Chart – Sprint 2.1 (May 07 – May 14)

Date	Event	Work item	Completed	Scope
Tue, Apr 21 2026, 12:12pm	Sprint started	SCRUM-44 US1 – Implement Location CRUD API	0	59
		SCRUM-46 US3 – Implement Location Details API		
		SCRUM-45 US2 – Implement Location Filtering API		
		SCRUM-51 US2 – Implement Filter and Search UI		
		SCRUM-48 US5 – Implement Get Reviews API		
		SCRUM-47 US4 – Implement Add Review API		
		SCRUM-49 US6 – Implement Email to Admin Feature		
		SCRUM-53 US4 – Implement Add Review UI		
		SCRUM-52 US3 – Implement Location Details Page		
		SCRUM-54 US5 – Implement Reviews List UI		
		SCRUM-62 US2 – Optimize Database Queries and Relationships		
		SCRUM-61 US1 – Add Database Indexes for Performance Optimization		
		SCRUM-63 US3 – Add Database Constraints and Data Integrity Rules		
		SCRUM-55 US6 – Implement Contact Admin Page		
		SCRUM-57 US8 – Implement Integration Tests for Location APIs		
		SCRUM-56 US7 – Implement Unit Tests for Location Module		
		SCRUM-59 US10 – Implement Integration Tests for Review APIs		
		SCRUM-58 US9 – Implement Unit Tests for Review Module		
		SCRUM-60 US11 – Implement Integration Tests for Filtering and Search APIs		
		SCRUM-50 US1 – Implement Locations List Page		
Thu, Apr 30 2026, 11:18am	Work item completed	SCRUM-50 US1 – Implement Locations List Page	0 → 2	59
Thu, Apr 30 2026, 11:18am	Work item completed	SCRUM-51 US2 – Implement Filter and Search UI	2 → 5	59
Thu, Apr 30 2026, 11:18am	Work item completed	SCRUM-55 US6 – Implement Contact Admin Page	5 → 7	59
Thu, Apr 30 2026, 7:28pm	Work item completed	SCRUM-52 US3 – Implement Location Details Page	7 → 8	59
Thu, Apr 30 2026, 7:28pm	Work item completed	SCRUM-53 US4 – Implement Add Review UI	8 → 11	59
Thu, Apr 30 2026, 8:00pm	Work item completed	SCRUM-54 US5 – Implement Reviews List UI	11 → 14	59

Sprint 2.1: 53 story points complete, scope 53 sp. Progress rapid in primele 2 zile – toate task-uri ajust livrate.

Sprint 2 – Work Items Log

Date	Event	Work item	Completed	Scope
Thu, May 07 2026, 9:15am	Sprint started	SCRUM-65 US1 – Implement Soft Delete Mechanism		
		SCRUM-66 US2 – Implement Audit Fields for Entities		
		SCRUM-70 US3 – Implement Admin Analytics API		
		SCRUM-77 US4 – Implement Proximity UI		
		SCRUM-76 US3 – Implement Admin Dashboard UI		
		SCRUM-68 US1 – Implement Wishlist Feature		
		SCRUM-78 US5 – Implement AI Itinerary Planner UI	0	28
		SCRUM-67 US3 – Optimize Queries for Analytics		
		SCRUM-69 US2 – Implement Notifications System		
		SCRUM-71 US4 – Implement Proximity Service		
Thu, May 07 2026, 9:21am	Estimate updated	SCRUM-73 US6 – Implement Integration Tests for Advanced Features		
		SCRUM-72 US5 – Implement AI Itinerary Planner		
Thu, May 07 2026, 9:21am	Estimate updated	SCRUM-74 US1 – Implement Wishlist UI		
		SCRUM-75 US2 – Implement Notifications UI		
Thu, May 07 2026, 9:21am	Estimate updated	SCRUM-78 US5 – Implement AI Itinerary Planner UI	0	28 → 29
Thu, May 07 2026, 9:21am	Estimate updated	SCRUM-72 US5 – Implement AI Itinerary Planner	0	29 → 30

Sprint 2.1 – Items Ia Start (May 07)

☐	Work	Assignee	Reporter	Priority	Status	
☐	☒ SCRUM-91 US9-fix audio files	 Mihai Man	 Andrei Dorneanu	= Medium	DONE ▾	Done
☐	☒ SCRUM-88 US7-Fix wishlist feature	 Mihai Man	 Andrei Dorneanu	= Medium	DONE ▾	Done
☐	☒ SCRUM-87 US6-Fix proximity tests	 Mihai Man	 Andrei Dorneanu	= Medium	DONE ▾	Done
☐	☒ SCRUM-70 US3 – Implement Admin Analytics API	 Mihai Man	 Pop Mircea	= Medium	DONE ▾	Done
☐	☒ SCRUM-69 US2 – Implement Notifications System	 Mihai Man	 Pop Mircea	= Medium	DONE ▾	Done
☐	☒ SCRUM-68 US1 – Implement Wishlist Feature	 Mihai Man	 Pop Mircea	= Medium	DONE ▾	Done

Pop Mircea – Task-uri Sprint 2

Search work PM AA AD CC G MM Filter 3 Group Saved filters ▾						
☐	Work	Assignee	Reporter	Priority	Status	
☐	☒ SCRUM-85 Missing category filter in locationpage	AA Andreea Anastasiu	AD Andrei Dorneanu	= Medium	DONE ▾	Done
☐	☒ SCRUM-82 audio files in front	AA Andreea Anastasiu	PM Pop Mircea	⤴ Highest	DONE ▾	Done
☐	☒ SCRUM-77 US4 – Implement Proximity UI	AA Andreea Anastasiu	PM Pop Mircea	= Medium	DONE ▾	Done
☐	☒ SCRUM-76 US3 – Implement Admin Dashboard UI	AA Andreea Anastasiu	PM Pop Mircea	= Medium	DONE ▾	Done
+ Create 4 of 4 ↺						

Task-uri completate:

~~SCRUM-71~~ US4 – Implement Proximity Service | ~~SCRUM-72~~ US5 – Implement AI Itinerary Planner | ~~SCRUM-73~~ US6 – Integration Tests | ~~SCRUM-78~~ US5 – AI Itinerary Planner UI
| ~~SCRUM-86~~ CORS policy fix ai_Module

Andreea Anastasiu – Task-uri Sprint 2

☐	Work	Assignee	Reporter	Priority	Status	
☐	☒ SCRUM-84 main dashbord with reviews, reviews must be ...	 Cozma Casiana	 Pop Mircea	 Highest	DONE ▾	Done
☐	☒ SCRUM-83 unsign user can t se the location page	 Cozma Casiana	 Pop Mircea	 Highest	DONE ▾	Done
☐	☒ SCRUM-75 US2 – Implement Notifications UI	 Cozma Casiana	 Pop Mircea	 Medium	DONE ▾	Done
☐	☒ SCRUM-74 US1 – Implement Wishlist UI	 Cozma Casiana	 Pop Mircea	 Medium	DONE ▾	Done
+ Create 4 of 4 ↺						

Task-uri completate:

~~SCRUM-76~~ US3 – Admin Dashboard UI | ~~SCRUM-77~~ US4 – Proximity UI | ~~SCRUM-82~~ Audio files fix | ~~SCRUM-85~~ Missing category filter in locationpage

Cozma Casiana – Task-uri Sprint 2

Q Search work

PM

AA

AD

CC

G

MM

Filter 3

Group

Saved filters ▾

...

☐	Work	Assignee	Reporter	Priority	Status	
☐	☒ SCRUM-86 CORS policy fix ai_Module	PM Pop Mircea	PM Pop Mircea	⚖ Medium	DONE ▾	Done
☐	☒ SCRUM-78 US5 – Implement AI Itinerary Planner UI	PM Pop Mircea	PM Pop Mircea	⚖ Medium	DONE ▾	Done
☐	☒ SCRUM-73 US6 – Implement Integration Tests for Advanc...	PM Pop Mircea	PM Pop Mircea	⚖ Medium	DONE ▾	Done
☐	☒ SCRUM-72 US5 – Implement AI Itinerary Planner	PM Pop Mircea	PM Pop Mircea	⚖ Medium	DONE ▾	Done
☐	☒ SCRUM-74 US4 – Implement Proximity Service	PM Pop Mircea	PM Pop Mircea	⚖ Medium	DONE ▾	Done

+ Create

5 of 5 ↺

Task-uri completate:

~~SCRUM-74~~ US1 – Wishlist UI | ~~SCRUM-75~~ US2 – Notifications UI | ~~SCRUM-83~~ Bug: unsigned user – location page | ~~SCRUM-84~~ Bug: main dashboard reviews

Man Mihai – Task-uri Sprint 2

Q Search work PM AA AD CC G MM Filter 3 Group Saved filters ▾ ...						
☐	Work	Assignee	Reporter	Priority	Status	
☐	☒ SCRUM-85 Missing category filter in locationpage	AA Andreea Anastasiu	AD Andrei Dorneanu	= Medium	DONE ▾	Done
☐	☒ SCRUM-82 audio files in front	AA Andreea Anastasiu	PM Pop Mircea	⤴ Highest	DONE ▾	Done
☐	☒ SCRUM-77 US4 – Implement Proximity UI	AA Andreea Anastasiu	PM Pop Mircea	= Medium	DONE ▾	Done
☐	☒ SCRUM-76 US3 – Implement Admin Dashboard UI	AA Andreea Anastasiu	PM Pop Mircea	= Medium	DONE ▾	Done
+ Create 4 of 4 ↺						

Task-uri completate:

~~SCRUM-68~~ US1 – Wishlist Feature | ~~SCRUM-69~~ US2 – Notifications System | ~~SCRUM-70~~ US3 – Admin Analytics API | ~~SCRUM-87~~ Fix proximity tests | ~~SCRUM-88~~ Fix wishlist | ~~SCRUM-91~~ Fix audio files

Andrei Dorneanu – Task-uri Sprint 2.1

Search work

PM

AA

AD

CC

G

MM

Filter 3

Group

Saved filters

☐	Work	Assignee	Reporter	Priority	Status	
☐	☒ SCRUM-90 US8-Fix latitude and logitude missing in db	AD Andrei Dorneanu	AD Andrei Dorneanu	= Medium	DONE	Done
☐	☒ SCRUM-89 US4-Flyaway fix in Back	AD Andrei Dorneanu	AD Andrei Dorneanu	= Medium	DONE	Done


+ Create

2 of 2

Task-uri completate:

~~SCRUM-89~~ US4 – Flyaway fix in Back | ~~SCRUM-90~~ US8 – Fix latitude and longitude missing in db

Team Velocity



75 sp

Sprint 2

Apr 21 – May 07

53 sp

Sprint 2.1

May 07 – May 14

128 sp

Total livrat

Ambele sprinturi